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ESTIMATE RUN 02/08/2019

ESTIMATE SUMMARY 14:37:35

CONTID: C21593         ESTIMATE NO: 0014 PROG 2005

PCN: 21593-BID    COFRS REPORTING CATEGORY: 0             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

ITS FIBER OPTICS ON I76 DENVER TO HUDSON PERCENT TIME:

PROJECT NO: ITS0761-227                   

ITS FIBER OPTICS ON I76 DENVER TO HUDSON

NAME OF ROAD:  

PROJECT COUNTIES: ADAMS

CONTRACTOR:

DILLIE AND KUHN, INC PAY PERIOD ENDING

2875 AKERS DRIVE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

COLORADO SPRINGS CO 80922     (719)591-9900 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,112,015.29 PARTICIPATING $ $ 124,969.17

AWARD PROJECT AMT: 1,884,034.20 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

101.19

FIXED COMPLETION DATE

FIXED COMPLETION DATE

79.61%

430,582.93

124,969.17

124,969.17

124,969.17

$

$

$

$

1,681,432.36

0.00

1,681,432.36

0.00

1,681,432.36

-28,260.51

0.00

1,653,171.85

0.00

AMOUNT DUE 1,653,171.85 124,969.17

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 124,969.17

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

WELD

  

512.0 TIME ALLOW: 1/25/2019 ??:??:??

ORIG TIME ALLOW: 7/31/2018 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

09/07/2017

09/07/2017

01/31/2019

07/27/2017

08/09/2017

08/16/2017

09/07/2017
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PCN: 21593-BID    ESTIMATE RUN 02/08/2019

PROJECT: ITS0761-227                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:37:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Embankment Material (Complete In Place) 16.000

0.000

203-00060  
 

4,000.0016.000

0.00

16.000

CY  

250.00000

0010 Potholing 234.500

7.500

203-01597  
 

38,720.00242.000

1,200.00

250.000

HOUR

160.00000

0015 *Erosion Log Type 1 (12 Inch) 1,184.000

0.000

208-00002  
 

5,328.001,184.000

0.00

2,000.000

LF  

4.50000

0020 *Silt Fence 5,725.000

0.000

208-00020  
 

20,037.505,725.000

0.00

5,725.000

LF  

3.50000

0025 *Aggregate Bag 16.000

0.000

208-00035  
 

120.0016.000

0.00

500.000

LF  

7.50000

0030 Concrete Washout Structure 4.000

0.000

208-00045  
 

1,600.004.000

0.00

4.000

EACH

400.00000

0035 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

40.000

HOUR

48.00000

0040 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

40.000

HOUR

65.00000

0045 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

40.000

HOUR

135.00000

0050 *Erosion Control Management 78.000

-1.000

208-00207  
 

29,310.0577.000

-380.65

225.000

DAY 

380.65000

0055 *Seeding (Native) 8.000

0.000

212-00006  
 

14,400.008.000

0.00

11.000

ACRE

1,800.00000
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PCN: 21593-BID    ESTIMATE RUN 02/08/2019

PROJECT: ITS0761-227                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:37:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Soil Conditioning 1.000

0.000

212-00032  
 

2,124.001.000

0.00

11.000

ACRE

2,124.00000

0065 *Spray-on Mulch Blanket 8.000

0.000

213-00012  
 

21,120.008.000

0.00

11.000

ACRE

2,640.00000

0070 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

2,200.000

LB  

3.20000

0075 *Landscape Maintenance 0.000

0.000

214-00000  
 

0.000.000

0.00

1.000

L S 

9,000.00000

0080 *Wildlife Biologist 47.000

0.000

240-00000  
 

6,580.0047.000

0.00

120.000

HOUR

140.00000

0085 Drilled Caisson (36 Inch) 60.000

0.000

503-00036  
 

30,000.0060.000

0.00

64.000

LF  

500.00000

0090 Manhole (Traffic Management System) 11.000

5.000

604-39050  
 

120,000.0016.000

37,500.00

16.000

EACH

7,500.00000

0095 Manhole (Traffic Management System) (Special) 1.000

0.000

604-39050  
 

9,000.001.000

0.00

1.000

EACH

9,000.00000

0100 *Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

1,000.000

LF  

4.20000

0105 Location Marker (Fiber Optic)(Dome) 110.000

0.000

612-00260  
 

10,450.00110.000

0.00

110.000

EACH

95.00000

0110 Location Marker (Utility)(Flat Slat) 8.000

0.000

612-00270  
 

600.008.000

0.00

8.000

EACH

75.00000
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PCN: 21593-BID    ESTIMATE RUN 02/08/2019

PROJECT: ITS0761-227                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:37:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *2 Inch Electrical Conduit (Bored) 47,200.000

3,380.000

613-00206  
 

287,800.2050,580.000

19,232.20

56,885.000

LF  

5.69000

0120 2 Inch Electrical Conduit (Plastic) 138,140.000

0.000

613-01200  
 

281,805.60138,140.000

0.00

138,570.000

LF  

2.04000

0125 Pull Box (11"x18"x12") 8.000

1.000

613-07011  
 

6,255.009.000

695.00

9.000

EACH

695.00000

0130 Pull Box (24"x36"x24") 98.000

0.000

613-07023  
 

136,416.0098.000

0.00

98.000

EACH

1,392.00000

0135 *Service Meter Cabinet 4.000

0.000

613-80130  
 

20,000.004.000

0.00

4.000

EACH

5,000.00000

0140 *Communications Cabinet (Type 2) 4.000

0.000

614-72832  
 

40,800.004.000

0.00

4.000

EACH

10,200.00000

0145 Fiber Optic Termination Panel  (6 Fiber) 4.000

0.000

614-87006  
 

4,800.004.000

0.00

4.000

EACH

1,200.00000

0150 Fiber Optic Cable (Single Mode) (12 Fiber) 1,974.000

400.000

614-87010  
 

2,611.402,374.000

440.00

2,374.000

LF  

1.10000

0155 Closed Circuit Television 4.000

0.000

614-87320  
 

16,800.004.000

0.00

4.000

EACH

4,200.00000

0155 MATERIAL ALLOWANCE CCTV 0.000

0.000

0.000.000

0.00EACH

3,175.00000

0160 Test Fiber Optic Cable 1.000

0.000

614-87350  
 

12,000.001.000

0.00

1.000

L S 

12,000.00000
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PCN: 21593-BID    ESTIMATE RUN 02/08/2019

PROJECT: ITS0761-227                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:37:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 Closed Circuit Television Pole with Lowering Device 
(50 Feet 

4.000

0.000

614-87364  
 

88,000.004.000

0.00

4.000

EACH

22,000.00000

0165 MATERIAL ALLOWANCE CCTV Pole w/LD 0.000

0.000

0.000.000

0.00EACH

16,283.00000

0170 Fiber Optic Cable (Single Mode) (96 Strands) 100,660.000

2,382.000

614-87496  
 

148,380.48103,042.000

3,430.08

104,425.000

LF  

1.44000

0175 Ethernet Switch 4.000

0.000

614-87690  
 

24,000.004.000

0.00

4.000

EACH

6,000.00000

0180 *Mobilization 1.000

0.000

626-00000  
 

74,700.001.000

0.00

1.000

L S 

74,700.00000

0185 *Flagging 36.500

0.000

630-00000  
 

1,277.5036.500

0.00

40.000

HOUR

35.00000

0190 *Traffic Control Inspection 1.000

29.000

630-00007  
 

2,850.0030.000

2,755.00

30.000

DAY 

95.00000

0195 *Traffic Control Management 142.000

9.000

630-00012  
 

140,430.00151.000

8,370.00

250.000

DAY 

930.00000

0200 *Construction Traffic Sign (Panel Size A) 25.200

0.000

630-80341  
 

1,814.4025.200

0.00

28.000

EACH

72.00000

0205 *Construction Traffic Sign (Panel Size B) 27.900

0.000

630-80342  
 

2,008.8027.900

0.00

31.000

EACH

72.00000

0210 *Construction Traffic Sign (Panel Size C) 6.300

0.000

630-80343  
 

453.606.300

0.00

14.000

EACH

72.00000
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PCN: 21593-BID    ESTIMATE RUN 02/08/2019

PROJECT: ITS0761-227                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:37:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 *Vertical Panel (Plastic) 0.000

0.000

630-80351  
 

0.000.000

0.00

50.000

EACH

36.00000

0220 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

0.900

0.000

630-80358  
 

747.000.900

0.00

2.000

EACH

830.00000

0225 *Portable Message Sign Panel 0.000

0.000

630-80359  
 

0.000.000

0.00

40.000

DAY 

48.00000

0230 *Drum Channelizing Device 20.700

0.000

630-80360  
 

786.6020.700

0.00

50.000

EACH

38.00000

0235 *Traffic Cone 90.000

0.000

630-80380  
 

900.0090.000

0.00

200.000

EACH

10.00000

0240 *Mobile Attenuator 10.000

0.000

630-85041  
 

4,800.0010.000

0.00

100.000

DAY 

480.00000

0245 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

80,000.000

F A 

1.00000

0250 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0255 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0260 F/A Ditch 0.000

0.000

700-70034  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0265 F/A Furnish & Install Electrical Service 0.000

18,315.360

700-70082  
 

18,315.3618,315.360

18,315.36

20,000.000

F A 

1.00000
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PCN: 21593-BID    ESTIMATE RUN 02/08/2019

PROJECT: ITS0761-227                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:37:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 F/A Communication Lines 550.000

1,372.180

700-70230  
 

1,922.181,922.180

1,372.18

20,000.000

F A 

1.00000

0280 Ethernet Agg Switch Type I 1.000

0.000

614-87697  
 

10,318.691.000

0.00

1.000

EACH

10,318.69000

0285 Fiber Optic Term Panel (24 Fiber) 1.000

4.000

614-87024  
 

10,050.005.000

8,040.00

5.000

EACH

2,010.00000

0290 Splice FO Cable (24 Strand) 0.000

8.000

614-87524  
 

16,000.008.000

16,000.00

8.000

EACH

2,000.00000

0300 Mobilization (w/o Autopay) 0.000

1.000

626-00100  
 

8,000.001.000

8,000.00

1.000

L S 

8,000.00000

CAT 1,678,432.36124,969.172,109,015.29CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0275 Sanitary Facility 1.000

0.000

620-00020  
 

3,000.001.000

0.00

1.000

EACH

3,000.00000

CAT 3,000.000.003,000.00CURRENT AMT0400 $ $ $

$ 1,681,432.36124,969.17$2,112,015.29$CURRENT AMTPROJECT TOTAL


